Sprint Report:

Generated on 2025-04-08 18:02

Executive Summary

The team has completed 17.6% of the sprint tasks with a velocity of 24.0 story points.

! CRITICAL: The completion rate is concerning and requires immediate attention.

[X] **BLOCKERS**: There are **3** active blockers that need immediate attention.

Key Metrics

Sprint:

Completion Rate: 17.6%

Velocity: 24.0 story points (stable)


Tasks: 3/17 completed **Remaining**: 14 tasks

Blockers: 3

Sprint Progress & Analytics

Sprint Burndown

This chart shows the team's progress in completing story points over the sprint duration.



Burndown Chart

0.00

Sprint Day

0.02

0.04

This chart shows the team's progress in completing story points over the sprint duration.


Velocity Trend

0.0

-0.04

-0.02

This chart displays the team's velocity compared to previous sprints, helping forecast future capacity.



Velocity Chart

This chart displays the team's velocity compared to previous sprints, helping forecast future capacity.

Task Distribution

This chart shows how tasks are distributed across different workflow stages, helping identify bottlenecks.

Task Distribution by List


Total 0

Task Distribution

This chart shows how tasks are distributed across different workflow stages, helping identify bottlenecks.

Sprint Timeline

This timeline shows tasks with dependencies and highlights critical items that need attention.



Gantt Chart

Critical Blockers

[ALERT] IMMEDIATE ACTION REQUIRED

1. [Integration] CRM Syncing with HubSpot - Requested by sales for better lead tracking.

Impact: High - Blocking sprint progress

Action Required: Immediate escalation and resolution

Assigned to: Nishan Baral

Status: Backlog

Due Date: 2025-04-07

2. Bug Fix: Payment Processing Delay - Logs analyzed, fix being implemented.

Impact: High - Blocking sprint progress

Action Required: Immediate escalation and resolution

Assigned to: Unassigned

^{*}This timeline shows tasks with dependencies and highlights critical items that need attention.*

Status: In Progress **Due Date**: 2025-04-04

Details: Add feature ABC to product

3. CRM Integration Development - Dev team setting up authentication flows.

Impact: High - Blocking sprint progress

Action Required: Immediate escalation and resolution

Assigned to: baralnishan987

Status: Done

Tasks In Progress

1. Bug Fix: Payment Processing Delay - Logs analyzed, fix being implemented.

Assigned to: Unassigned

Due Date: 2025-04-04

Labels: Red

Status: In Progress

Description: Add feature ABC to product...

2. API Design for CRM Syncing - Endpoint details finalized.

Assigned to: adamsnb34

Due Date: 2025-04-03

Labels: None

Status: In Progress

Upcoming Deadlines

[CLOCK] Tasks Due Soon or Overdue

Bug Fix: Payment Processing Delay - Logs analyzed, fix being implemented.

Due: Overdue

Priority: [RED] Critical

Assigned: Unassigned

Status: In Progress

Bug Fix: Payment Processing Delay - Logs analyzed, fix being implemented.

Due: Overdue

Priority: [RED] Critical

Assigned: Nishan Baral

Status: Review

[Integration] CRM Syncing with HubSpot - Requested by sales for better lead tracking.

Due: Overdue

Priority: [RED] Critical **Assigned**: Nishan Baral

Status: Backlog

Break Down Payment Processing Issue - Logs and reports under analysis.

Due: Overdue

Priority: [RED] Critical
Assigned: Unassigned
Status: Planning / Design

[Bug] Payment Processing Delay - Reported by support, needs investigation.

Due: Overdue

Priority: [RED] Critical
Assigned: Unassigned
Status: Planning / Design

UI Mockups for Dashboard Redesign - UX reviewed, waiting for front-end.

Due: Today

Priority: [RED] Critical **Assigned**: Unassigned

Status: Ready to Implement

Technical Feasibility for HubSpot Integration - Engineering reviewing API limitations.

Due: Today

Priority: [RED] Critical **Assigned**: Unassigned

Status: Ready to Implement

Define MVP Scope for Multi-User Access - What?s included in v1?

Due: Tomorrow

Priority: [ORANGE] HighAssigned: UnassignedStatus: Planning / Design

Action Items & Recommendations

1. [RED] Resolve blocker: [Integration] CRM Syncing with HubSpot - Requested by sales for

Priority: Critical

Details: No details provided

Owner: Nishan Baral

2. [RED] Resolve blocker: Bug Fix: Payment Processing Delay - Logs analyzed, fix being im

Priority: Critical

Details: Add feature ABC to product

Owner: Unassigned

3. [RED] Resolve blocker: CRM Integration Development - Dev team setting up authentication

Priority: Critical

Details: No details provided

Owner: baralnishan987

4. [ORANGE] Address Low Completion Rate

Priority: High

Details: Current completion rate is significantly below target (17.6% vs 70% target)

Owner: Scrum Master

5. [ORANGE] Focus on approaching deadlines

Priority: High

Details: 8 tasks due soon or overdue need immediate attention

Owner: Team

Team Information

Nishan Baral

Total Tasks: 2 Completed: 0 In Progress: 2 Active Tasks:

- [Integration] CRM Syncing with HubSpot -

Requested by sales for better lead tracking.

- Bug Fix: Payment Processing Delay - Logs

analyzed, fix being implemented.

baralnishan987

Total Tasks: 2 Completed: 1 In Progress: 1 Active Tasks:

- Wireframes for Customer Dashboard Redesign -

UX team working on mockups.

adamsnb34

Total Tasks: 1
Completed: 0
In Progress: 1
Active Tasks:

- API Design for CRM Syncing - Endpoint details

finalized.