Sprint Report:

Generated on 2025-04-08 17:50

Executive Summary

The team has completed 17.6% of the sprint tasks with a velocity of 24.0 story points.

! CRITICAL: The completion rate is concerning and requires immediate attention.

[X] **BLOCKERS**: There are **3** active blockers that need immediate attention.

Key Metrics

Sprint:

Completion Rate: 17.6%

Velocity: 24.0 story points (stable)


Tasks: 3/17 completed **Remaining**: 14 tasks

Blockers: 3

Sprint Progress & Analytics

Sprint Burndown

This chart shows the team's progress in completing story points over the sprint duration.




Burndown Chart

This chart shows the team's progress in completing story points over the sprint duration.

Velocity Trend

This chart displays the team's velocity compared to previous sprints, helping forecast future capacity.




Velocity Chart

This chart displays the team's velocity compared to previous sprints, helping forecast future capacity.

Task Distribution

This chart shows how tasks are distributed across different workflow stages, helping identify bottlenecks.




Task Distribution by List

This chart shows how tasks are distributed across different workflow stages, helping identify bottlenecks.

Sprint Timeline

This timeline shows tasks with dependencies and highlights critical items that need attention.



Gantt Chart

Critical Blockers

[ALERT] IMMEDIATE ACTION REQUIRED

1. [Integration] CRM Syncing with HubSpot - Requested by sales for better lead tracking.

Impact: High - Blocking sprint progress

Action Required: Immediate escalation and resolution

Due Date: 2025-04-07

2. Bug Fix: Payment Processing Delay - Logs analyzed, fix being implemented.

Details: Add feature ABC to product

Impact: High - Blocking sprint progress

Action Required: Immediate escalation and resolution

Due Date: 2025-04-04

3. CRM Integration Development - Dev team setting up authentication flows.

^{*}This timeline shows tasks with dependencies and highlights critical items that need attention.*

Impact: High - Blocking sprint progress

Action Required: Immediate escalation and resolution

Upcoming Deadlines

[CLOCK] Tasks Due Within 3 Days

[Bug] Payment Processing Delay - Reported by support, needs investigation.

Due: Today

Priority: [RED] CriticalAssigned: UnassignedStatus: Planning / Design

UI Mockups for Dashboard Redesign - UX reviewed, waiting for front-end.

Due: Tomorrow

Priority: [ORANGE] High
Assigned: Unassigned

Status: Ready to Implement

Technical Feasibility for HubSpot Integration - Engineering reviewing API limitations.

Due: Tomorrow

Priority: [ORANGE] High **Assigned**: Unassigned

Status: Ready to Implement

Define MVP Scope for Multi-User Access - What?s included in v1?

Due: In 2 days

Priority: [YELLOW] Medium

Assigned: Unassigned **Status**: Planning / Design

Action Items & Recommendations

1. [RED] Resolve blocker: [Integration] CRM Syncing with HubSpot - Requested by sales for

Priority: Critical

Details:

Owner: Team Lead

2. [RED] Resolve blocker: Bug Fix: Payment Processing Delay - Logs analyzed, fix being im

Priority: Critical

Details: Add feature ABC to product

Owner: Team Lead

3. [RED] Resolve blocker: CRM Integration Development - Dev team setting up authentication

Priority: Critical

Details:

Owner: Team Lead

4. [ORANGE] Address Low Completion Rate

Priority: High

Details: Current completion rate is significantly below target (17.6% vs 70% target)

Owner: Scrum Master

5. [ORANGE] Focus on 4 approaching deadlines

Priority: High

Details: Multiple tasks due within 3 days need immediate attention

Owner: Team